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The Indian Affairs realignment transition is still in progress. Budget, facilities, acquisition, property 

management and other administrative functions have been realigned to the Regional Directors, as specified 

in Secretarial Order 3329.  As part of the realignment, the Office of Facilities Management and Construction 

(OFMC) is now referred to as the Division of Facilities Management and Construction (DMFC) under the 

Office of Facilities, Property and Safety Management.   

 

DMFC is now in the process of working with the Bureau of Indian Education (BIE) to develop transition 

options of facility functions from DAS-M to BIE in accordance with BIE Secretarial Order 3334 for 

restructuring.  DFMC’s new role will assume central office functions in an advisory and oversight capacity 

for policies and procedures, along with providing program evaluations and technical assistance. 

 

• The Blackfeet Replacement Dormitory project is 68% complete and will serve 193 students in grades 1-12. 

Work has resumed as DFMC works on a mitigation team and archeological issues concerning the 

discovery of buffalo bones at the site in Browning, Montana. The project is anticipated to be finished in 

Summer 2015. 

Indian Affairs 
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* Excludes Recoveries.    ** For information only.    *** Consumable Budget. 

 

Education Construction

FY 2015

Carryover*

FY 2015 

Appropriation Recoveries**

Total 

Allocation***

Committed Not 

Obligated* Obligated*

Uncommitted

Budget 

Available*

% Obligated 

thru

Dec 31, 2014*

112 Replacement Schools $1,342,638 $266,452 $0 $1,609,090 $0 $1,602 $1,607,488 00%

113 Housing $3,936,431 $1,066,366 $0 $5,002,797 $224,299 ($6,222) $4,784,721 00%

114 Facility Improvement & Repair $12,023,833 $14,108,262 $10,318 $26,132,095 $1,382,956 $1,297,349 $23,462,109 05%

116 New Facility Construction $110,160 $0 $0 $110,160 $0 $22 $110,138 00%

Total $17,413,062 $15,441,080 $10,318 $32,854,142 $1,607,255 $1,292,750 $29,964,456 04%

 Public Safety and Justice 

Construction

FY 2015

Carryover*

FY 2015 

Appropriation Recoveries**

Total 

Allocation***

Committed Not 

Obligated* Obligated*

Uncommitted

Budget 

Available*

% Obligated 

thru

Dec 31, 2014*

117 FI&R -Detention Facilities $1,820,019 $1,221,098 $19,108 $3,041,117 $46,025 $21,831 $2,992,369 01%

118 Fire Protection $1,708,644 $960,791 $0 $2,669,435 $0 $308,953 $2,360,482 12%

119 New Construction $1,811 $0 $77,734 $1,811 $0 $0 $79,545 00%

120 New Housing $3,402,579 $975,873 $250,000 $4,378,452 $0 $54,883 $4,573,569 01%

Total $6,933,054 $3,157,762 $346,841 $10,090,816 $46,025 $385,667 $10,005,965 04%

General Admin., Telecom, 

Program Mgmt. Construction

FY 2015

Carryover*

FY 2015 

Appropriation Recoveries**

Total 

Allocation***

Committed Not 

Obligated* Obligated*

Uncommitted

Budget 

Available*

% Obligated 

thru

Dec 31, 2014*

152 Telecommunications $102,446 $239,080 $0 $341,526 $3,327 ($1,914) $340,113 -01%

153 Facility Improvement & Repair $1,088,004 $327,060 $49,612 $1,415,064 $0 $2,506 $1,462,171 00%

155 Program Management $1,750,269 $2,443,034 $0 $4,193,303 $0 $1,700,292 $2,493,012 41%

Total $2,940,720 $3,009,174 $49,612 $5,949,894 $3,327 $1,700,884 $4,295,295 29%

A2301DD - Grand Total $27,286,835 $21,608,016 $406,772 $48,894,851 $1,656,606 $3,379,300 $44,265,716 7%

FY 2015 Education Construction Budget

FY 2015 Public Safety and Justice Services Construction Budget

FY 2015 Other Program Construction Budget
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* Excludes Recoveries.    ** For information only.    *** Consumable Budget. 

Education Operation and 

Maintenance (O&M)

FY 2015

Carryover*

FY 2015 

Appropriation Recoveries**

Total 

Allocation***

Committed Not 

Obligated* Obligated*

Uncommitted

Budget 

Available*

% Obligated 

thru

Dec 31, 2014*

A0E35 Facilities Operations $2,209,249 $15,548,052 $208,421 $17,757,301 $838,503 $13,206,378 $3,970,034 74%

A0E45 Facilities Maintenance $2,748,729 $13,516,984 $12,833 $16,265,713 $715,207 $9,862,942 $6,165,926 61%

Total $4,957,978 $29,065,036 $221,254 $34,023,014 $1,553,710 $23,069,320 $10,135,960 68%

Non Education Operation and 

Maintenance (O&M)

FY 2015

Carryover*

FY 2015 

Appropriation Recoveries**

Total 

Allocation***

Committed Not 

Obligated* Obligated*

Uncommitted

Budget 

Available*

% Obligated 

thru

Dec 31, 2014*

A0A31 Facilities Management $651,094 $1,018,885 $0 $1,669,979 $680 $1,028,956 $787,402 62%

A0A32 Operations & Maintenance $2,527,974 $3,740,381 $61,102 $6,268,355 $321,276 $2,661,597 $3,466,706 42%

Total $3,179,068 $4,759,266 $61,102 $7,938,334 $321,956 $3,690,553 $4,254,108 46%

OJS Detention Facilities  

Operation and Maintenance 

(O&M)

FY 2015

Carryover*

FY 2015 

Appropriation Recoveries**

Total 

Allocation***

Committed Not 

Obligated* Obligated*

Uncommitted

Budget 

Available*

% Obligated 

thru

Dec 31, 2014*

A0J38 Facilities Ops & Maintenance $3,404,252 $3,650,167 $76,136 $7,054,419 $267,921 $1,793,009 $6,379,736 25%

145/156 A2100DD - Grand Total $11,541,298 $37,474,469 $358,492 $49,015,767 $2,143,587 $28,552,883 $20,769,804 58%

IA

?

DFMC Functional Area
FY 2015

Carryover*

FY 2015 

Appropriation Recoveries**

Total 

Allocation***

Committed Not 

Obligated* Obligated*

Uncommitted

Budget 

Available*

% Obligated 

thru

Dec 31, 2014*

Grand Total $42,095,395 $60,575,785 $908,365 $105,554,510 $3,955,530 $33,681,218 $70,978,686 32%

Summary

FY 2015 Operations & Maintenance
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Education Replacement School - Design 

#  

Projects

Replacement School Projects

in Design

FY 

Funding

Procurement 

Process

Design

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

None

Planning Construction ProgressConstruction AwardDesign

Indian Affairs 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT 

#  

Projects

Replacement School Projects

in Construction

FY 

Funding

Procurement 

Process

Construction

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

1 Blackfeet Dormitory, MT 2012 Commercial D/B 68% Dec-11 Feb-12 Sep-12 Sep-12 Sep-12 Oct-12 Sep-14

Construction ProgressPlanning Design Construction Award
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#  

Projects Projects in Design

FY 

Funding

Procurement 

Process

Design

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

None

Construction Award Construction ProgressPlanning Design

Indian Affairs 
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#  

Projects  Projects in Construction

FY 

Funding

Procurement 

Process

Construction

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

None

Design Construction Award Construction ProgressPlanning 
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#  

Projects FI&R Projects in Design

FY 

Funding

Procurement 

Process

Design

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

None

Construction Award Construction ProgressPlanning Design

#  

Projects

FI&R Projects

in Construction

FY 

Funding

Procurement 

Process

Construction

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

None

Planning Design Construction Award Construction Progress
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Project

#

# 

Projects Fire Stations in Planning

FY 

Funding

Procurement

Process % Complete Award Amount Expenditures Comments

07N3J 1 Nazlini Boarding School Fire Station 2007 Commercial 100% $1,039,333.44 $1,018,952.95 Project Completed - January 2012

08N1J 2 Dibe Yazhi Habitiin Fire Station 2008 Commercial 100% $896,915.49 $795,096.60 Project Completed - December 2014

08N0J 3 Dilcon Fire Station 2008 Commercial 99% $1,086,600.80 $832,899.00 CO issued April 2014

S09N3501 4 Black Mesa Fire Station 2008 Commercial 100% $979,982.36 $892,981.50 Project Completed - December 2014

12RRCSFS 5

Rough Rock Community School Fire 

Station 2012

P.L. 100-297 

Grant 100% $641,116.00 $641,116.00

Project completed. Certificate of 

Occupancy issued March 25, 2014.

13C8J 6

Northern Cheyenne Tribal School 

(Busby) Modular Fire Station 2013 Commercial 5% $720,674.02 $8,975.18

Contract Termination for Convenience in 

process determining associated costs, 

TBD

14H0J 7

John F. Kennedy Community School 

Fire Station 2013 Commercial 0% $0.00 $0.00

In Planning - Drafting Site Adapt Design 

Contract Requirements

Construction 
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*FA denotes Fire Alarm  

Project

#

# 

Projects Fire Protection Projects

FY 

Funding

Procurement

Process

% 

Complete Award Amount Expenditures Comments

02FP1N02 1 Crystal Boarding School *FA System 2002 Commercial 10% ($41,235.08) $0.00 COE Project cancelled.

S04N3501 2 Rock Point *FA System 2004 Commercial 10% $26,201.59 $26,201.59 COE Project cancelled.

5K118FA1 3 T'Iis Nasbas *FA System 2005 Commercial 100% $2,746,077.78 $2,746,077.78 Project Completed - May 2011

709N3302 4 Shonto Boarding School *FA System 2009 Commercial 100% $499,000.00 $499,000.00 Project Completed - July 2011

X10F5301/

X10F5302 5

Rocky Ridge Boarding School, 

Tonalea/Redlake Day School

*FA & Sprinkler System 2010 Commercial 100% $164,615.00 $164,615.00 Project Completed - December 2011

X10N3501 6 Lukachukai *FA System 2010 Commercial 100% $644,349.03 $644,349.03 Project completed - Aug 29, 2014.

710N3301/

710N3302 7

Greyhills High School *FA System and 

Sprinkler System 2010 Commercial 100% $2,636,596.03 $2,559,174.73

Fire Alarm - Pending DSRM Final Inspection - 

PM needs to request.

Fire Sprinkler - DSRM final inspeciton 

completed. Project completed.

711N3401 8

Dzilth-na-o-dith-hle Community School  

*FA System 2011 297 Grant 100% $190,847.00 $190,847.00 Project Completed - June 2012

711A0101/

711A0102 9

Cheyenne-Eagle Butte School *FA 

System and Sprinkler System 2011 Commercial 99% $716,397.67 $716,397.67

Final inspection conducted Aug 2014. Pending 

minor punchlist

711C5701/

711C5702/

711C5703 10

Northern Cheyenne Tribal School 

(Busby) *FA Bldg 301, 302, 304 2011 297 Grant 100% $108,149.00 $108,149.00 Project Completed - March 2012

712A0801 11 Marty Indian School *FA System 2012 Commercial 100% $362,233.55 $362,233.55 Project Completed - May 2012

712N3601/

712N3602 12

Hunters Point Boarding School  *FA 

Dorm 423, Sprinkler System Bldg 422 2012 Commercial 100% $726,223.06 $709,112.36

Fire Alarm - Pending DSRM Final Insp; on hold 

until Asbestos work is completed.

Fire Sprinkler - Project completed 8/13/2013.

713N3301 13

Tuba City Boarding School

Sprinkler System 2013 Commercial 0% $257,997.90 $0.00

Asbestos remediation scheduled for Summer 

2015.

713N3302 14

Little Singer Community School

*FA System 2013 Commercial 99% $140,578.66 $126,520.79 DSRM request for final inspection pending.

Construction
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Total CIP Amount

Ongoing Projects 173 $85,935,351.92

Completed Projects 51 $69,267,333.68

Ownership Change to Tribe 0 $0.00

Not CIP (Change GL Posting) 9 $1,013,098.42

Transfers Pending PMs 28 $27,268,075.12

Transfers Pending Property 3 $226,741.94

Total CIP Projects 264 $183,710,601.08

Non-OFMC Projects (P&I) 16 19,969,915.16               

Total 280 $203,680,516.24

CIP PROJECTS
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Region Amount Consumable

Amount

Consumed Budget Available % Consumed

Undelivered 

Orders Expenditures Total Obligations % Obligated

Eastern Region : Branch Of Facilities $86,832.78 $55,552.34 $31,280.44 63.98% $0.00 $55,552.34 $55,552.34 63.98%

Great Plains Region : Branch Of Facilities $313,263.24 $202,737.31 $110,525.93 64.72% $0.00 $212,747.25 $202,737.31 64.72%

Midwest Region : Branch Of Budget $169,444.36 $114,272.12 $55,172.24 67.44% $0.00 $114,272.12 $114,272.12 67.44%

Navajo Region : Branch Of Facilities $197,386.34 $246,179.60 ($48,793.26) 124.72% $0.00 $246,179.60 $246,179.60 124.72%

Northwest Region : Branch Of Facilities $225,823.52 $38,530.91 $187,292.61 17.06% $0.00 $38,530.91 $38,530.91 17.06%

Rocky Mountain Region : Branch Of Facilities $84,306.00 $114,020.72 ($29,714.72) 135.25% $10,260.44 $142,698.24 $114,020.72 135.25%

Southern Plains Region : Branch Of Facilities $42,255.97 $56,983.31 ($14,727.34) 134.85% $0.00 $56,983.31 $56,983.31 134.85%

Southwest Region : Branch Of Facilities $80,689.31 $45,741.54 $34,947.77 56.69% $0.00 $45,741.54 $45,741.54 56.69%

Western Region : Branch Of Facilities $116,971.63 $157,977.79 ($41,006.16) 135.06% $6,413.00 $167,612.96 $157,977.79 135.06%

Office of Facilities, Property and Safety Management $353,005.73
Division of Facilities Management and Construciton - 

Office of the Deputy Director $0.00 0.00% $0.00 $0.00 $0.00

Facilities Management - Eastern $0.00 0.00% $0.00 $0.00 $0.00

Facilities Management - Great Plains ($929.50) -0.26% $500.00 ($998.00) ($929.50)

Facilities Management - Midwest $0.00 0.00% $0.00 $0.00 $0.00

Facilities Management - Navajo $0.00 0.00% $0.00 $0.00 $0.00

Facilities Management - Northwest $0.00 0.00% $0.00 $0.00 $0.00

Facilities Management - Rocky Mountain $0.00 0.00% $0.00 $0.00 $0.00

Facilities Management - Southern Plains $0.00 0.00% $0.00 $0.00 $0.00

Facilities Management - Southwest $0.00 0.00% $0.00 $0.00 $0.00

Facilities Management - Western $0.00 0.00% $273.22 ($37.43) $0.00

Deputy Director, Trust Services $0.00 0.00% $0.00 $0.00 $0.00

Director, Bureau Of Indian Education $0.00 $0.00 0.00% $0.00 $0.00 $0.00

President's Office ($33.38) ($33.38) -0.01% $0.00 ($33.38) ($33.38)

Academic Services - American Indian Studies/Social Sciences ($10.38) ($10.38) 0.00% $0.00 ($10.38) ($10.38)

Turtle Mountain Education Line Office $0.00 $0.00 0.00% $0.00 $0.00 $0.00

New Mexico Navajo South Education Line Office ($148.00) ($2,066.45) -0.59% $0.00 ($2,066.45) ($2,066.45)

New Mexico Navajo Central Education Line Office $0.00 $0.00 0.00% $0.00 $0.00 $0.00

Totals $1,669,787.12 $1,028,955.93 $640,831.19 61.62% $17,446.66 $1,077,172.63 $1,028,955.93 61.62%
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Region

Amount

Consumable

Amount

Consumed

Obligated Budget Availabe % Consumed Undelivered Orders Expenditures Total Obligations % Obligated

A00 - Great Plains Region $810,760.68 $427,228.91 $383,531.77 52.69% $443,926.48 $401,593.82 $427,228.91 52.69%

B00 - Southern Plains Region $43,728.27 $1,694.47 $42,033.80 3.87% $17,651.63 $11,287.20 $1,694.47 3.87%

C00 - Rocky Mountain Region $445,383.98 $271,240.00 $174,143.98 60.90% $187,929.69 $303,883.74 $271,240.00 60.90%

F00 - Midwest Region $35,672.03 $1,928.21 $33,743.82 5.41% $9,899.72 $1,507.43 $1,928.21 5.41%

G00 - Eastern Oklahoma Region $47,668.40 $229.81 $47,438.59 0.48% $3,505.34 $107.11 $229.81 0.48%

H00 - Western Region $1,028,935.52 $583,488.60 $445,446.92 56.71% $211,633.96 $633,423.43 $583,488.60 56.71%

J00 - Pacific Region $7,605.15 $0.02 $7,605.13 0.00% $4,604.00 $1,053.85 $0.02 0.00%

M00 - Southwest Region $529,708.26 $191,688.68 $338,019.58 36.19% $152,239.54 $143,439.11 $191,688.68 36.19%

N00 - Navajo Region $45,774.76 $30,750.46 $15,024.30 67.18% $63,127.58 $10,483.72 $30,750.46 67.18%

P00 - Northwest Region $633,464.41 $356,551.97 $276,912.44 56.29% $161,239.68 $299,084.11 $356,551.97 56.29%

S00 - Eastern Region $86,022.80 $45,406.52 $40,616.28 52.78% $28,395.00 $34,476.46 $45,406.52 52.78%

600 - Office Of Facilities, Environmental And $1,477,476.72 $0.00 $1,477,476.72 0.00% $0.00 $0.00 $0.00 0.00%

800 - Office Of Self Governance $68,595.00 $51,183.00 $17,412.00 74.62% $51,183.00 $33,229.39 $51,183.00 74.62%

D00 - Bureau Of Indian Education $1,112,483.67 $700,206.74 $412,276.93 62.94% $377,239.46 $620,028.80 $700,206.74 62.94%

Turtle Mountain Education Line Office $0.00 0.00% $0.00 $0.00 $0.00

New Mexico South Education Line Office $46,170.30 4.15% $54,964.06 $44,032.13 $46,170.30

New Mexico Navajo North Education Line 

Office $61,619.26 5.54% $35,082.59 $99,236.83 $61,619.26

New Mexico Navajo North Education Line 

Office $59,935.74 5.39% $26,560.53 $61,536.30 $59,935.74

New Mexico Navajo Central Education Line 

Office $143,124.61 12.87% $147,398.34 $92,659.06 $143,124.61

Arizona Navajo North Education Line Office $138,515.53 12.45% $62,187.22 $106,539.65 $138,515.53

Arizona Navajo Central Education Line Office $251,465.08 22.60% $51,046.72 $216,648.61 $251,465.08

Arizona Navajo South Education Line Office $0.00 0.00% $0.00 $0.00 $0.00

Totals $6,373,279.65 $2,661,597.39 $3,711,682.26 41.76% $1,712,575.08 $2,493,598.17 $2,661,597.39 41.76%
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Indian Affairs 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT 

FY 2015 Qtr-1 FY 2015 Qtr-2 FY 2015 Qtr-3 FY 2015 Qtr-4

December 31, 2014 March 31, 2015 June 30, 2015 September 30, 2015 FY 2015 Total

Non Quarters Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft

General Administration 3 627 0 0 0 0 0 0 3 627

Public Safety and Justice 0 0 0 0 0 0 0 0 0 0

BIA Education 2 3,611 0 0 0 0 0 0 2 3,611

Grant Education 0 0 0 0 0 0 0 0 0 0

Education Non-Quarters Total 2 3,611 0 0 0 0 0 0 2 3,611 

Total 5 4,238 0 0 0 0 0 0 5 4,238

Quarters Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft

General Administration 0 0 0 0 0 0 0 0 0 0

Public Safety and Justice 0 0 0 0 0 0 0 0 0 0

BIA Education 0 0 0 0 0 0 0 0 0 0

Grant Education 0 0 0 0 0 0 0 0 0 0

Education Quarters Total 0 0 0 0 0 0 0 0 0 0 

Total 0 0 0 0 0 0 0 0 0 0

Grand Totals
Non Quarters and Quarters Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft

General Administration 3 627 0 0 0 0 0 0 3 627

Public Safety and Justice 0 0 0 0 0 0 0 0 0 0

BIA Education 2 3,611 0 0 0 0 0 0 2 3,611

Grant Education 0 0 0 0 0 0 0 0 0 0

Education 2 3,611 0 0 0 0 0 0 2 3,611 

Grand Totals 5 4,238 0 0 0 0 0 0 5 4,238
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Division of Safety and Risk Management  

Safety Inspections and Abatement Plans by Region 

FY 2014  Ending December 31, 2014 

20 
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Division of Safety and Risk Management 

Safety Inspections and Abatement Plans by Program 

Summary Report 

Ending December 30, 2014 

21 
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Percent = Total Inspection Abatement Plans in Place to Total Inspections Finalized 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT 
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Division of Safety and Risk Management  

Issued Certificates of Occupancy 

October 2013 Through December 2014 

Indian Affairs 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT 

Certificate 

No. Issued To

Location 

Code Structure Description 

Occupancy

Classification

Type Issued:

Permanent

Temporary Issue Date

Expiration 

Date

15-001

Western Nevada Agency 

Headquarters H61-04

New Office of Justice Services Employee Housing Quarters 

(2-Bedroom)

One and Two 

Family Dwellings Temporary 10/14/14 01/14/15

15-002

Western Nevada Agency 

Headquarters H61-04

New Office of Justice Services Employee Housing Quarters 

(3-Bedroom)

One and Two 

Family Dwellings Temporary 10/14/14 01/14/15

15-003

Eastern Nevada Agency 

Headquarters H64-01

New Office of Justice Services Employee Housing Quarters 

(1-Bedroom No. 1A)

One and Two 

Family Dwellings Temporary 10/14/14 01/14/15

15-004

Eastern Nevada Agency 

Headquarters H64-01

New Office of Justice Services Employee Housing Quarters 

(1-Bedroom No. 1B)

One and Two 

Family Dwellings Temporary 10/14/14 01/14/15

15-005

Eastern Nevada Agency 

Headquarters H64-01

New Office of Justice Services Employee Housing Quarters 

(2-Bedroom)

One and Two 

Family Dwellings Temporary 10/14/14 01/14/15

15-006

Eastern Nevada Agency 

Headquarters H64-01

New Office of Justice Services Employee Housing Quarters 

(3-Bedroom)

One and Two 

Family Dwellings Temporary 10/14/14 01/14/15

15-007 Wide Ruins Community School N36-24

New Employee Housing Quarters No. 1961

[Supersedes 14-057]

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

15-008 Wide Ruins Community School N36-24

New Employee Housing Quarters No. 1962

[Supersedes 14-058]

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

15-009 Wide Ruins Community School N36-24

New Employee Housing Quarters No. 1963

[Supersedes 14-059]

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

15-010 Wide Ruins Community School N36-24

New Employee Housing Quarters No. 1964

[Supersedes 14-060]

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

15-011 Wide Ruins Community School N36-24 New Employee Housing Quarters No. 1953

One and Two 

Family Dwellings Temporary 10/14/14 01/14/15

15-012 Wide Ruins Community School N36-24 New Employee Housing Quarters No. 1954

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

15-013 Wide Ruins Community School N36-24 New Employee Housing Quarters No. 1955

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

OCTOBER 2014
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Division of Safety and Risk Management  

Issued Certificates of Occupancy 

October 2013 Through December 2014 

Indian Affairs 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT 

Certificate 

No. Issued To

Location 

Code Structure Description 

Occupancy

Classification

Type Issued:

Permanent

Temporary Issue Date

Expiration 

Date

15-014 Wide Ruins Community School N36-24 New Employee Housing Quarters No. 1956

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

15-015 Wide Ruins Community School N36-24 New Employee Housing Quarters No. 1957

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

15-016 Wide Ruins Community School N36-24 New Employee Housing Quarters No. 1958

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

15-017 Wide Ruins Community School N36-24 New Employee Housing Quarters No. 1959

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

15-018 Wide Ruins Community School N36-24 New Employee Housing Quarters No. 1960

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

15-019 Wide Ruins Community School N36-24 New Employee Housing Quarters No. 1965

One and Two 

Family Dwellings Temporary 10/14/14 01/14/15

15-020 Wide Ruins Community School N36-24 New Employee Housing Quarters No. 1966

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

15-021

Joseph K. Lumsden Bahweting 

Anishnabe School F60-02 Existing Modular School Building No. 300 Multiple Temporary 10/23/14 01/23/15

15-022

Yankton Sioux Tribe Detention 

Facility A08-01

New Adult and Juvenile Detention Building

[Supersedes 14-049] Multiple 3rd Temporary 11/14/14 02/14/15

15-023 Bug-O-Nay-Ge-Shig School F53-13 New Modular Classroom Building No. 1001 New Education Temporary 11/26/14 02/26/15

15-024 Bug-O-Nay-Ge-Shig School F53-13 New Modular Classroom Building No. 1002 New Education Temporary 11/26/14 02/26/15

15-025 Dennehotso Boarding School N33-04

New School Building

[Supersedes 14-044] Multiple Permanent 11/26/14 Indefinite

NOVEMBER 2014
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Division of Safety and Risk Management  

Issued Certificates of Occupancy 

October 2013 Through December 2014 

Indian Affairs 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT 

Certificate 

No. Issued To

Location 

Code Structure Description 

Occupancy

Classification

Type Issued:

Permanent

Temporary Issue Date

Expiration 

Date

15-026 Pine Ridge Detention Center A06-32 New Justice Center Building Multiple Temporary 12/02/14 03/02/15

15-027 Fort Peck Detention Center C56-02

Existing Adult Detention Building

[Supersedes 14-045] Multiple Permanent 12/05/14 Indefinite

15-028

Crow Creek Law Enforcement 

Center A14-13 New Modular Office Building No. 235A Multiple Temporary 12/15/14 03/15/15

15-029

Crow Creek Law Enforcement 

Center A14-13 New Modular Office Building No. 235B Multiple Temporary 12/15/14 03/15/15

15-030

Eastern Band of Cherokee 

Indians S50-01 New Justice Facility Building Multiple Temporary 12/18/14 03/18/15

15-031 Black Mesa Community School N35-23

New Fire Station Building

[Supersedes 14-053] Multiple Permanent 12/18/14 Indefinite

15-041

Eastern Nevada Agency 

Headquarters H64-01

New Office of Justice Services Employee Housing Quarters 

(1-Bedroom No. 1B)

[Supersedes 15-004] One and Two Family DwellingsPermanent 01/23/15 Indefinite

15-042

Eastern Nevada Agency 

Headquarters H64-01

New Office of Justice Services Employee Housing Quarters 

(2-Bedroom)

[Supersedes 15-005] One and Two Family DwellingsPermanent 01/23/15 Indefinite

15-043

Eastern Nevada Agency 

Headquarters H64-01

New Office of Justice Services Employee Housing Quarters 

(3-Bedroom)

[Supersedes 15-006] One and Two Family DwellingsPermanent 01/23/15 Indefinite

15-044

Eastern Navajo Agency 

Headquarters N34-01 Relocated Existing Modular Office Building Existing Business Temporary 01/23/15 04/23/15

15-045

Yankton Sioux Tribe Detention 

Facility A08-01

New Adult and Juvenile Detention Building

[Supersedes 15-022] Multiple 4th Temporary 02/13/15 04/13/15

DECMBER 2014
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Division of Safety and Risk Management  

Pending Certificate of Occupancy Status Report 

As of September 30, 2014 

25 
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No. Project Description

Date

Inspection

Report Rec'd

by

DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

1

Canoncito Community School: New 

Modular Classroom Buildings 03/25/02 Unknown A. Abeita Leo Shirley Yes

Provide fire alarm system documentation and as-

built drawings.

2

Chinle Agency Headquarters: Chinle 

Youth Detention Center, New Juvenile 

Detention Center Building 07/05/00 06/27-28/00 D. Newcomb Tom Duncan Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

3

Choctaw Central School:  New Modular 

Classroom Building No. 221 09/09/02 06/14/02 P. Holley

Tribal

Project? Yes

Correct deficiencies noted on final inspection 

report.

4

Choctaw Central School:  New Modular 

Classroom Building No. 221A/221B 09/09/02 06/14/02 P. Holley

Tribal

Project? Yes

Correct deficiencies noted on final inspection 

report.

5

Choctaw Central School:  New Modular 

Classroom Building No. 224 09/09/02 06/14/02 P. Holley

Tribal

Project? Yes

Correct deficiencies noted on final inspection 

report.

6

Cibecue High School: New School 

Replacement Building

12/18/01

1st Re-Inspection

10/24/06

10/17-18/01

1st Re-Inspection

10/17/06

J. May

K. Chiwiwi Irvin Santiago Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

7

Crazy Horse School: New Education, 

Recreation and Wellness Center Building 05/16/05 04/05/05 W. LaBelle Glenn Trujillo Yes

Correct deficiencies noted on final inspection 

report.

8

Dunseith Day School: New Storage 

Building No. 90317A 09/05/01 05/03/01 W. LaBelle Unknown Yes Install interior and emergency lighting.

9

Dunseith Day School: New Storage 

Building No. 900319 09/05/01 05/03/01 W. LaBelle Unknown Yes Install interior and emergency lighting.

10

Dunseith Day School: New Modular 

Office Building No. 900320

08/21/01

1st Re-Inspection

03/27/03

05/03/01

1st Re-Inspection

08/07/02

W. LaBelle

W. Labelle Unknown Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, electrical systems and 

asbestos documentation.

Indian Affairs 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT 
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Division of Safety and Risk Management  

Pending Certificate of Occupancy Status Report 

As of December 30, 2014 

No. Project Description

Date

Inspection

Report Rec'd

by

DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

11 Fort Totten Law Enforcement Center 12/20/13 11/26/13 W. LaBelle Karl Chiwiwi Yes

Correct deficiencies noted on final inspection 

report.

12

Lukachukai Community School: New 

Modular Classroom Buildings 02/13/03 08/13/02 H. Tungovia Leo Shirley Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm system documentation.

13

Northern Cheyenne Tribal School 

(Busby): New Student Activity Center 01/22/08 01/15/08

D. Flores

A. Segovia

John

Walks Along Yes

Correct deficiencies noted on final inspection 

report.

14

Oglala Community School:  New 4-

Classroom Modular Building 09/23/02 07/21/04 K. Chiwiwi Randy LeBeau Yes

Correct deficiencies noted on final inspection 

report. Provide fire sprinkler, fire alarm, 

emergency systems and asbestos and 

documentation.

15

Pearl River Elementary School: New 

Modular Classroom Building No. 297 09/25/02 06/13/02 P. Holley Tribal? Yes

Correct deficiencies noted on final inspection 

report.

16

Pearl River Elementary School: New 

Modular Classroom Building No. 298 09/26/02 06/13/02 P. Holley Tribal? Yes

Correct deficiencies noted on final inspection 

report.

17

Pearl River Elementary School: New 

Modular Classroom Building No. 299 09/27/02 06/13/02 P. Holley Tribal? Yes

Correct deficiencies noted on final inspection 

report.

18

Pierre Indian Learning Center:  New 

Gymnasium and Classroom Building 10/15/04 08/17/04 J. Jones PILC? Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler, 

emergency systems and asbestos 

documentation.

19

Pierre Indian Learning Center:  New 

Classroom Building No. 90005 10/15/04 08/17/04 J. Jones PILC? Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler, 

emergency systems and asbestos 

documentation.

Indian Affairs 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT 
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Pending Certificate of Occupancy Status Report 

As of December 31, 2014 

 

No. Project Description

Date

Inspection

Report Rec'd

by

DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

20

Pierre Indian Learning Center:  New 

Modular Wresting/Storage Building  No. 9 10/15/04 08/17/04 J. Jones PILC? Yes

Correct deficiencies noted on final inspection 

report.

21

Pierre Indian Learning Center:  New 

Modular Math/Science Building No. 90007 10/15/04 08/17/04 J. Jones PILC? Yes

Correct safety and accessibility deficiencies 

noted on final inspection. Provide fire alarm, fire 

sprinkler, emergency systems and asbestos 

documentation.

22

Pyramid Lake High School: New Field 

House Building 09/03/02 07/23/02 J. May Keith Miller Yes

Correct deficiencies noted on final inspection 

report. Provide fire sprinkler system 

documentation.

23

Rosebud Dormitory: New Fire Station 

Building

07/05/06

1st Re-Inspection

01/22/07

06/12/06

1st Re-Inspection

12/20/06

W. Labelle

W. LaBelle

Tsosie

Tsinhnahjinnie Yes

Correct deficiencies noted on final inspection 

report.

24

Second Mesa Day School: New Modular 

Restroom Building 12/22/03 09/11/03 W. Roy Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.

25

Standing Rock Community School: New 

Modular Classroom Building 10/07/02 Unknown A. Abeita Unknown Yes Provide fire alarm system documentation.

26

Theodore Jamerson Elementary School: 

New Modular Classroom Building 04/07/03 03/24/03 W. LaBelle Randy LeBeau Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm and fire sprinkler as-

built submittals. Complete construction work.

27

Theodore Roosevelt School: New 

Modular Classroom Building No. 31

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

28

Theodore Roosevelt School: New 

Modular Classroom Building No. 32

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

Indian Affairs 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT 
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Pending Certificate of Occupancy Status Report 

As of December 30, 2014 

No. Project Description

Date

Inspection

Report Rec'd

by

DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

29

Theodore Roosevelt School: New 

Modular Office Building No. 33

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

30

Theodore Roosevelt School: New 

Modular Classroom Building No. 34

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

31

Theodore Roosevelt School: New 

Modular Classroom Building No. 35

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

32

Theodore Roosevelt School: Renovated 

Existing Dormitory Building 02/29/00 02/08/00 P. Holley Charles Thomas Yes

Correct deficiencies noted on final inspection 

report.

33

Tiospa Zina Tribal School: New 

Gymnasium Building (Phase I)

10/08/99

1st Re-Inspection

09/25/04

2nd Re-Inspection

05/16/06

09/20/99

1st Re-Inspection

09/13-14/04

2nd Re-Inspection

04/26-27/04

W. LaBelle

W. LaBelle

K. Chiwiwi Bob Montoya Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

34

Tiospa Zina Tribal School: New School 

Building Addition (Phase II)

09/25/04

1st Re-Inspection

05/16/06

2nd Re-Inspection

03/23/07

09/13-14/04

1st Re-Inspection

04/26-27/06

2nd Re-Inspection

03/08/07

W. LaBelle

W. LaBelle

K. Chiwiwi Bob Montoya Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

Indian Affairs 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT 
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Pending Certificate of Occupancy Status Report 

As of December 31, 2014 

No. Project Description

Date

Inspection

Report Rec'd

by

DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

35

Tiospa Zina Tribal School: New Bus Barn, 

Athletic Field Restrooms Buildings and 

Bleachers (Phase III)

09/25/04

1st Re-Inspection

05/16/06

2nd Re-Inspection

03/23/07

09/13-14/04

1st Re-Inspection

04/26-27/06

2nd Re-Inspection

03/08/07

W. LaBelle

W. LaBelle

K. Chiwiwi Bob Montoya Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

36

Tna'Neelzhlin Ji'Olta (Torreon Day 

School): New Modular Classroom 

Building

08/21/07

1st Re-inspection

05/07/08

08/15/07

1st Re-Inspection

05/05/08 D. Flores Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.

37

Tuba City Boarding School:  Existing 

Modular Classroom Building No. 1346 03/04/05 02/23/05 M. Gentry Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.

38

Tuba City Boarding School:  Existing 

Modular Classroom Building No. 1374 03/04/05 02/23/05 M. Gentry Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.

39

Turtle Mountain High School: New Auto 

Shop and Welding Shop Building 09/05/01 05/03/01 W. LaBelle Keith Miller Yes

Provide fire alarm and fire sprinkler system as-

built drawings and submittals.

40

Turtle Mountain High School: New 

Storage Building 09/05/01 05/03/01 W. LaBelle Keith Miller Yes

Correct deficiencies noted on final inspection 

report.

41

Turtle Mountain High School: New 

Classroom Building Addition 09/05/01 05/03/01 W. LaBelle Keith Miller Yes

Provide fire alarm and fire sprinkler system as-

built drawings and submittals.

42

Warm Springs Agency: New Fire 

Management Building Locker Room 

Addition 03/23/04 03/04/04 K. Chiwiwi Don Robertson Yes

Correct deficiencies noted on final inspection 

report.

43

Wounded Knee School:  New 

Two-Classroom Modular Building 09/01/04 07/14/04 K. Chiwiwi Unknown Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler, 

emergency systems and asbestos 

documentation.

Indian Affairs 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT 


